	<b>®</b>	Name	Duration	Start	Finish	Predecessors
1		Requirement Gathering	12 days	13/2/19 8:00 AM	28/2/19 5:00 PM	
2		Establishing project goals and Objectives	-	13/2/19 8:00 AM	14/2/19 5:00 PM	
3		Documenting every requirement	3 days	15/2/19 8:00 AM	19/2/19 5:00 PM	2
4		Talking to the right stakeholders	5 days	20/2/19 8:00 AM	26/2/19 5:00 PM	3
5		Prioritizing product features		27/2/19 8:00 AM	28/2/19 5:00 PM	4
6	Ö	Planning	9 days	1/3/19 8:00 AM	13/3/19 5:00 PM	
7		Creating a project plan	3 days	1/3/19 8:00 AM	5/3/19 5:00 PM	
8		Creating a resource plan	2 days	6/3/19 8:00 AM	7/3/19 5:00 PM	7
9		Creating a risk plan	3 days	8/3/19 8:00 AM	12/3/19 5:00 PM	8
1 0		Creating a Financial plan	1 day	13/3/19 8:00 AM	13/3/19 5:00 PM	9
11	Ö	Design	10 days	14/3/19 8:00 AM	27/3/19 5:00 PM	
1 2		Validating standards and guidelines	1 day	14/3/19 8:00 AM	14/3/19 5:00 PM	
13		Designing the solution	3 days	15/3/19 8:00 AM	19/3/19 5:00 PM	12
14		Building the technical system design	2 days	20/3/19 8:00 AM	21/3/19 5:00 PM	13
15		Reviewing the design	1 day	22/3/19 8:00 AM	22/3/19 5:00 PM	14
1 6		Coding	3 days	25/3/19 8:00 AM	27/3/19 5:00 PM	15
17	Ö	Testing	11 days	28/3/19 8:00 AM	11/4/19 5:00 PM	
18		Defining the testing activities for subordinates	2 days	28/3/19 8:00 AM	29/3/19 5:00 PM	
19		Reading all the documents	1 day	1/4/19 8:00 AM	1/4/19 5:00 PM	18
2 0		Deciding how to test	3 days	2/4/19 8:00 AM	4/4/19 5:00 PM	19
2 1		Developing test cases	2 days	5/4/19 8:00 AM	8/4/19 5:00 PM	20
2 2		Executing all test cases	1 day	9/4/19 8:00 AM	9/4/19 5:00 PM	21
23		Performing regression testing	2 days	10/4/19 8:00 AM	11/4/19 5:00 PM	22
2 4	<b>6</b>	Deployment	6 davs	12/4/19 8:00 AM	19/4/19 5:00 PM	
2 5		Demonsration of the product		12/4/19 8:00 AM	12/4/19 5:00 PM	
26		Handing over the product	-	15/4/19 8:00 AM	16/4/19 5:00 PM	25
27		Providing external support		17/4/19 8:00 AM	19/4/19 5:00 PM	26



