

Requirement Gathering
Duration 12 days
Start 13/2/19 8:00 AM
Finish 28/2/19 5:00 PM

Establishing project g...
Duration 2 days
Start 13/2/19 8:00 AM
Finish 14/2/19 5:00 PM

Documenting every re...
Duration 3 days
Start 15/2/19 8:00 AM
Finish 19/2/19 5:00 PM

Talking to the right s...
Duration 5 days
Start 20/2/19 8:00 AM
Finish 26/2/19 5:00 PM

Planning
Duration 9 days
Start 1/3/19 8:00 AM
Finish 13/3/19 5:00 PM

Creating a project plan
Duration 3 days
Start 1/3/19 8:00 AM
Finish 5/3/19 5:00 PM

Creating a resource p...
Duration 2 days
Start 6/3/19 8:00 AM
Finish 7/3/19 5:00 PM

Creating a risk plan
Duration 3 days
Start 8/3/19 8:00 AM
Finish 12/3/19 5:00 PM

Design
Duration 10 days
Start 14/3/19 8:00 AM
Finish 27/3/19 5:00 PM

Validating standards ...
Duration 1 day
Start 14/3/19 8:00 AM
Finish 14/3/19 5:00 PM

Designing the solution
Duration 3 days
Start 15/3/19 8:00 AM
Finish 19/3/19 5:00 PM

Building the technica...
Duration 2 days
Start 20/3/19 8:00 AM
Finish 21/3/19 5:00 PM

Testing
Duration 11 days
Start 28/3/19 8:00 AM
Finish 11/4/19 5:00 PM

Defining the testing a...
Duration 2 days
Start 28/3/19 8:00 AM
Finish 29/3/19 5:00 PM

Reading all the docu...
Duration 1 day
Start 1/4/19 8:00 AM
Finish 1/4/19 5:00 PM

Deciding how to test
Duration 3 days
Start 2/4/19 8:00 AM
Finish 4/4/19 5:00 PM

Deployment
Duration 6 days
Start 12/4/19 8:00 AM
Finish 19/4/19 5:00 PM

Demonstration of the p...
Duration 1 day
Start 12/4/19 8:00 AM
Finish 12/4/19 5:00 PM

Handing over the pro...
Duration 2 days
Start 15/4/19 8:00 AM
Finish 16/4/19 5:00 PM

Providing external su...
Duration 3 days
Start 17/4/19 8:00 AM
Finish 19/4/19 5:00 PM

